
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

3:04 PM

Run date

Time

Reviewer: Soheilifard, Saman 06-Oct-10

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Daouk, Sami

Diary #: 170 Date: 01-Oct-2010 Friday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time:

Const Calendar Day: 388

Inspection Type: Continuous

Title:

Federal ID:

Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Sunny

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site at 6:50 AM. Crews had to work on the temporary tower . They started
at 7:00 AM.

Earl & Ian had to work on the temporary tower on the East side at 12 meters elevation . Crews had
to weld the South side gusset . Crews had to reroute the power line , mobilize the welding machine , lift &
set their tools on the cross member . Crews started at 7:10 AM. They were done at 8:00 AM.

After that , crews had to set , & adjust the plates in place . Earl started to weld at 9:00 AM. He was
done at 11:30 AM. Crews had to wrap up their tools & equipment . They left at 1:00 PM.

Carlos , Augie , Jacob , Tony , & Samuel had to work on the tower crane . Crews had to pretension
& torque the remaining 50 millimeter bolts on the last 2 sections . Crews had to work with Smith Emery QC
Salvador . They had to use hydraulic equipment to torque the bolts . They started at 7:15 AM.
Jacob , Tony , Kevin , & Samuel were done at 3:20 PM.

Barry & Steve had to wok on the life lines at 28 meters elevation . Crews had to prepare the cables
install the cable clamps & tighten them . Crews started at 8:00 AM. They were done at 10:40 AM.

After that , crews had to lower the cables , & set them on the 28 & 38 meters elevation platforms .
Crews were done at 11:30 AM.

In the afternoon , Carlos , Augie , Barry , & Steve had to work on the barge . Crews had to prepare
the cross members for the temporary tower at 82 & 92 meters elevation to be erected . They had to work
on grinding the side plates , install lifting plates , prepare the spreader beam , cables , bolts & washers .
Crews were done at 3:20 PM. All crews left at 3:30 PM.

Bid Item: 053 T-L01-CBG.05304-0120F4 Tower Lift 01 Cross Bracing

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP IAN MURPHYIronworker 5.00 0.00 0.00 5.00

FOR EARL CLAYBORNIronworker 5.00 0.00 0.00 5.00

JNM SAMUEL TORRECILLASIronworker 8.00 0.00 0.00 8.00

JNM HAYES BATISTEIronworker 8.00 0.00 0.00 8.00

JNM BARRY ROTHMANIronworker 8.00 0.00 0.00 8.00

OTH NICOLAUS SHAFEROperator 8.00 0.00 0.00 8.00

JNM KEVIN RATCLIFFIronworker 8.00 0.00 0.00 8.00

APP JACOB MECHEIronworker 8.00 0.00 0.00 8.00
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Daouk, Sami Diary #: 170 Date: 01-Oct-2010 Friday

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

TOWER CRANE

8.00

*E0090562

0.00

No

0.00 0.00

Marine, Barge, Flexifloat 1 EM1010

8.00

743

0.00

No

0.00 0.00

FOR CARLOS VALVERDEIronworker 8.00 0.00 0.00 8.00

APP AUGIE SOLISIronworker 8.00 0.00 0.00 8.00

JNM ANTHONY COSTAIronworker 8.00 0.00 0.00 8.00

Bid Item: 053 T-L01-JSS.05304-0120F4 Tower Lift 01 Jacking System and Shims

AMERICAN BRIDGE/FLUOR, A JV
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